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CAMS WEEKLY REPORT

30 April - 6 May

CAMS software release 1.7 was delivered on Sunday,

1l May 1977. The release contained six (6)
configuration control items, fixes for thirty-four (34)
software discrepancies, plus a preview of the on-line
reporting capability.

Interface Demonstration 31 with DIA was initiated
Tuesday, 3 May 1977. Some minor problems exist
in the interface, but the preliminary results are
very encouraging.

Work continues in the effort to resolve the incoming
data problem. At this point it looks like we may
have to reprocess most of the incoming data since
the beginning of April.

A concentrated effort is being made on reports.
Contractors are being pulled in to assist in

delivering the first batch of reports and also

to work off some of the backlog in processing

area coverage tapes. STATINTL

CAMS Project Manager
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